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Answer: C 

QUESTION: 389 
You work as a project manager for CertMagic Inc. You are working on a project where 
there is a limited amount of detailed information about the project or program. Which of 
the following estimation techniques will you use to accomplish the task? 

A. Three-point  
B. Analogous 
C. Bottom-up  
D. Parametric 

Answer: B 

QUESTION: 390 
Which of the following is built by aggregating the costs of the individual work elements 
and then joining them at time intervals where meaningful actual cost information will be 
available? 

A. Cost baseline 
B. Cost estimation  
C. Cost controlling 
D. Cost budgeting 

Answer: A 

QUESTION: 391 
Mark works as a project manager for the SLQ Project. He is working with the project 
team and several key stakeholders to create a diagram that shows how various elements 
of a system interrelate and the mechanism of causation within the system. What 
diagramming technique will Mark use to achieve the above task? 

A. Predecessor and successor diagramming 
B. System or process flow chart 
C. Influence diagram 
D. Cause and effect diagram 

Answer: B 
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QUESTION: 392 
You are the project manager of the NNH project. In this project you have created a 
contingency response that the cost performance index should be less than 0.93. The 
NHH project has a budget at completion of $945,000 and is 45 percent complete - 
though the project should be 49 percent complete. The project has spent $455,897 to 
reach the 45 percent complete milestone. What is the project's cost performance index? 

A. 1.06 
B. 0.93 
C. 0.92 
D. -$30,647 

Answer: B 

QUESTION: 393 
Which of the following are inputs of the Control Scope process? Each correct answer 
represents a complete solution. Choose all that apply. 

A. Change request 
B. Requirements documentation 
C. Project management plan 
D. Work performance information 

Answer: B, C, D 

QUESTION: 394 
You are the project manager of a computer upgrade project. You and the vendor are in 
dispute over the deliverables the vendor was to provide and configure. What document 
can best describe how you and the vendor are to proceed if there is a claim against the 
vendor? 

A. Procurement management plan  
B. Enterprise environmental factors  
C. Contract 
D. Project cost management plan 

Answer: C 
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QUESTION: 395 
You work as a project manager for CertMagic Inc. You are working on a project that has 
a budget of $805,000 and you have completed 45 percent of the project work. Due to 
some errors, however, you have actually spent $430,000 of the budget. Management 
wants to know the project's cost performance index. Which of the following values will 
you report? 

A. 0.87 
B. 0.80 
C. 0.86 
D. 0.84 

Answer: D 

QUESTION: 396 
You work as a project manager for CertMagic Inc. You report the project details directly 
to the vice president and the administrator of your organization. In which of the 
following types of organization structures are you working? 

A. Jury 
B. Functional  
C. Projectized 
D. Matrix 

Answer: D 

QUESTION: 397 

Which one of the following best describes a quality metric?
 

A. An operational definition in specific terms what something is and how the quality 
control processes measures it. 
B. A value associated with a project process that may be measured in the cost of 
achieving the process results. 
C. An operational definition in specific terms what something is and how the quality 
assurance processes measures it. 
D. The ability of an entity to satisfy stated and implied needs. 

Answer: A 
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